Contract of 2022

on “Supply of electric trains (electric multiple unit trains — EMU),
spare parts and equipment necessary for their

maintenance, training of personnel

and a source of loan-based financing”

Annex Ne4

Schedule of delivery of the Procurement Object
(The actual schedule of delivery will be appended, when the Contract is concluded,
observing the deadlines set in the Supplier’s Tender)

1. Delivery dates of electric trains:
a. The list of delivery dates set out in Annex Ne4 "Detailed project schedule
and contract milestones" must be attached to the Contract.
b. The delivery date for each electric train shall be specified as the 15th day,
the middle of the respective month.

2. Delivery of the equipment necessary for maintenance must be no later than 4
(four) months before the transfer of the first electric train, coordinating the exact
time of delivery with the Customer.

3. Delivery of the stock of spare parts must be no later than 2 (two) months before
the transfer of the first electric train, coordinating the exact time of delivery with
the customer.

4. Delivery of the technical documentation must be no later than 2 (two) months
before the transfer of the first electric train, coordinating the exact time of delivery
with the Customer.

5. Completion of staff training must be before entry into service of the first electric
train according to the requirements to staff training specified in the technical
specification.

1 out of 1



