RULES FOR SUBMISSION AND EVALUATION

OF TENDERS AND NEGOTIATIONS

DETAILED PROJECT SCHEDULE AND CONTRACT MILESTONES

Procurement identification number PIU-06

ANNEX Ne4

Name of works

Year

JAN

FEB

MAR APR MAY

JUN

JUL

AUG

SEP

ocCT

Contract award / Signature

Electric train design

Design Freeze

Detailed design

Start of Production

First Carbody completed

First Train completed

Delivery of documentation

Delivery of equipment necessary for Maintenance

Delivery of stock of spare parts

Staff training (Drivers)

Staff training (Maintenance)

Manufacturing

Static testing

Dynamic testing

no.1 - —
Homologation & Certification

Acceptance

Transfer to the Customer

Manufacturing

Static testing

Dynamic testing

no.2 - P
Homologation & Certification

Acceptance

Transfer to the Customer

Manufacturing

Static testing

no.3 | Dynamic testing

Electric Train

Acceptance

Transfer to the Customer

Manufacturing

Static testing

Dynamic testing

Acceptance

Transfer to the Customer

Manufacturing

Static testing

no.34 | Dynamic testing

Acceptance

Transfer to the Customer
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Procurement identification number PIU-06

ANNEX Ne4

Year

WV

DEC

JAN

FEB

MAR

APR

MAY

JUN

JUL

AUG

SEP

ocCT

NOV
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DEC
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