
 

1 out of 1 
 

Contract of __ ____ 2022 
on “Supply of electric trains (electric multiple unit trains – EMU), 

spare parts and equipment necessary for their 
maintenance, training of personnel 

and a source of loan-based financing” 
 

Annex №4 
 

 
 
 

Schedule of delivery of the Procurement Object 
(The actual schedule of delivery will be appended, when the Contract is concluded, 

observing the deadlines set in the Supplier’s Tender) 
 

1. Delivery dates of electric trains:  
a. The list of delivery dates set out in Annex №4 "Detailed project schedule 

and contract milestones" must be attached to the Contract. 
b. The delivery date for each electric train shall be specified as the 15th day, 

the middle of the respective month. 
 
2. Delivery of the equipment necessary for maintenance must be no later than 4 

(four) months before the transfer of the first electric train, coordinating the exact 
time of delivery with the Customer. 

3. Delivery of the stock of spare parts must be no later than 2 (two) months before 
the transfer of the first electric train, coordinating the exact time of delivery with 
the customer. 

4. Delivery of the technical documentation must be no later than 2 (two) months 
before the transfer of the first electric train, coordinating the exact time of delivery 
with the Customer. 

5. Completion of staff training must be before entry into service of the first electric 
train according to the requirements to staff training specified in the technical 
specification.  


